


OptIF

- Design Complete
- PCB Designed and Manufactured
- Mechanical Test-Build OK
- All but a few parts received
- Got enough Opto parts for the first Module
- BUT ...

BPM4B has a dead stream:
... we can probably patch round this problem

**Opto Supply looking very poor: week 12 before
we get a delivery date! Fighting this!**

**Mechanical Test-Build
(note Laser Interlocks)**



BOC0 .. Back-Of-Crate

- 96 Data Streams
- 48 Control Streams
- 12- Stream PINs and DRX12 receivers
- 4- Stream VCSELS and BPM's
- Target date May 2000
- BOC1 iteration planned for end of 2000 after ROD, TIM and BOC user assessment